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Weekly Construction Update

Phase 1 West Sewer Construction Project
SEPTEMEBER 30, 2016

227919.01
Construction H |g h||g hts
o Installation of gravity sewer and services on Middlesex Road to continue S R T T
next week. .
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o Installation of gravity sewer on Middlesex Road at Route 113 intersection week
at the Tyngsborough Bridge next week. @ C t i
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Environmental Monitoring near the Tyngsborough
e Erosion controls remain in good condition throughout the project site. Bridge.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement On Hold
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd On Hold
Winslow Rd Complete

Picture of the Week

The picture on the right shows a manhole, sewer main, and a service
lateral installed on Middlesex Road.
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